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PREFACE 
 

The Kabul City Initiative (KCI) supports the Kabul Municipality (KM) and its Mayor in three 

important ways: 1)  KCI increases the capacity of city officials to manage the city’s 

resources, both human and material, to improve the level of services, to enable the 

participation of Kabul citizens in the determination of services to be provided, and to 

communicate with citizens so they are aware of the improvements and credit the city 

administration with these accomplishments; 2) KCI assists the city staff to markedly improve 

the level and quality of services provided; and, 3) KCI increases the ability of the city to 

generate its own revenues to fund the increased level of services that new management 

capacity makes possible. 

It is anticipated that as a result of KCI, Kabul citizens will experience consistently improving 

services provided by a steadily improving city workforce and management.  The improved 

services will be supported by a stronger, locally derived revenue base.  The public will credit 

the Kabul administration with the improvements, become more supportive of Kabul 

government and therefore more likely to participate and to take an active part in improving 

the urban environment for all. 

The Kabul Municipality is a unique government entity in Afghanistan consisting of a central 

administration and 22 administrative districts.  KCI has embedded its project leadership and 

more than half of its staff with the Mayor and his deputies at the Kabul Municipality, in each 

of the 22 districts, and in all of its operating departments.   

Per Task Order EPP-I-05-04-00035-00, section F.6 page two, this Quarterly Report is a brief 

presentation of the results and activities of the first quarter of year 2 of KCI implementation 

that: 

 Describes the plan for the  reporting period (as stated in the annual work plan); 

 Assesses overall progress to  date with regard to performance indicators for the quarter; 

 Describes the specific accomplishments of the project during the quarter including 

information on all activities, both ongoing and completed, by component; and, 

 Highlights any issues or problems that are affecting the delivery or timing of services 

provided. 
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1.0 QUARTER 1 HIGHLIGHTS  

 

 Public Education Campaign on Safa’i process and Business Licensing initiated 

 124 Kabul Municipality employees trained in basic accounting, program budgeting, 

digitization of property documents, or safety training 

 Two modules of the ICDL course completed in ongoing training for 370 KM staff  

 Future Leaders Training ongoing for 50 interns 

 44 policy documents drafted to date 

 32 service delivery projects completed to date  

 25 infrastructure projects are ongoing  

 Women’s Council established 

 Three Women’s Business Development Campaigns conducted in coordination with 

KM and female business owners  

 Training curriculum for KCI/USFOR-A mentoring program for female engineers 

working at Kabul Municipality developed 

 Preliminary draft of KM’s first-ever Capital Improvement Program developed  

 Payment process through FMIS initiated  

 Proposal to Reform the Urban Service Charges Law (2000) completed  

 Three year revenue forecast for 1391-1393 delivered that allows KCI l to obtain 

funding from international donors for various long-term projects  
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2.0 CLIN 1 ACHIEVEMENTS 

2.1 CLIN 1: QUARTER 1 ACHIEVEMENTS AND TARGETS 

Details on individual subtasks are provided below. 

2.1.1 STAFF CAPACITY DEVELOPMENT  

One hundred and twenty four Kabul Municipality staff received training in CLIN 1 core 

administrative functions, in CLIN 2 service management and operations, and in CLIN 3 

revenue and financial systems during this quarter. The trainings included Program Budgeting 

(nine staff), Basic Accounting (13 staff), Digitization of Property Documents (two staff), and 

Safety Training for 100 Greenery staff (in addition to the 1,000 KM staff who have already 

received safety training). 

  

The ICDL course for 370 KM staff members has been underway for the past six months in 

five computerized training centers. Two modules out of four were completed during this 

quarter (with 13% progress on the third module). Meanwhile, the Future Leaders Internship 

Program for 50 newly employed staff is underway with training in English Language, 

Leadership, Public Speaking and Project Management. KCI developed modules for Executive 

Leadership, Women’s Leadership and Business Skills training during this quarter.  

Also, during this quarter KCI completed the design of future training: Senior Leadership 

Training for 20 senior staff of KM, Urban Planning training for five technical staff of the 

Urban Development Department, and a Driving Course for 22 newly hired drivers of the 

Sanitation Department. KCI also developed scopes of work for Microsoft Certified IT 

Professional (MCITP) and Human Resources training during the reporting period. 

All training in service delivery (CLIN 2 activities) that is provided this second year duplicates 

last year’s training and will now be co-taught by previous KM participants. By the third year 

of KCI, the vast majority of this training will be conducted by KM employees. 

 

The training tracker is contained in Annex A. Details of these tasks are presented below: 

 

Second Year Task  Q1 Activities and Status 

Executive Leadership training delivered In the bidding process 

Women’s Leadership and Business Skills training 

delivered 

In the bidding process 

ICDL Training delivered Out of four modules, two modules completed, third 

module in progress 13% 

―Future Leaders‖ Internship Program training 

delivered 

On-going 

GIS training delivered Quarter 2 

GPS training Delivered Quarter 2 

CAD training Delivered Quarter 2 
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2.1.2 INSTITUTIONAL CAPACITY DEVELOPMENT  

During this quarter, KCI finalized revised scopes of work based on group members’ inputs 

for all four Working Groups: Capacity Building/Training, Policy and Procedures, Revenue 

and Financing and Public Outreach. 

In cooperation with the Procedures Working Group KCI has identified more than 56 

procedures for drafting and inclusion in an Administrative Policy Manual for Kabul 

Municipality. Forty four policy papers have been drafted in Dari and English and are now 

under review by the relevant Working Groups. Fourteen polices were drafted during this 

quarter (please refer to Annex B for a list of the 12 policies). The Human Resources Policy 

for example, was drafted to conform to Afghanistan Labor Law. Three more policies on Land 

Use, Urban Planning and Building Standards are to be drafted in quarter two. 

During this quarter, two Short Term Technical Assistance (STTA) advisors traveled to Kabul 

to complete a work plan for the development of a Citizen Information Center (CIC). KCI, 

working with the KM identified office space for the CIC at the Municipality. 

Details of these tasks are presented below: 

Women’s Engineering Program Quarter 2 

Worker Safety training delivered 100 Greenery staff trained 

Water Treatment training delivered TBD 

Materials Analysis training delivered TBD 

Asphalt Production training delivered TBD 

Park Management training delivered TBD 

Accounting training delivered 

15 staff members of Administration and Revenue 

Department trained 

FMIS training delivered Quarter 2 

Municipal Revenue Stream Generation training 

delivered 

On-going 

Internal Audit and Risk Management training 

delivered 

Quarter 2 

Second Year Task Q1 Activities and Status 

Report developed which identified 

organizational redundancies and conflicts 

Already identified in the organizational 

assessment 

Department Policy Manuals drafted 

44 policies drafted and three polices in 

development 

Department SOPs drafted Department SOPs are under development 

Department TORs approved 

Terms of Reference for ten KM Departments 

developed 

Work Plan development Citizen Information Center Work plan developed 

Policies and SOPs developed Will be developed in second quarter 
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Gender 

For the first time in the City’s history, 

the KM established a Women’s Council 

to support female employees in achieving 

equity in all aspects of employment. Two 

hundred and four female employees 

voted in the October 29 election to elect 

15 female staff members to the Women’s 

Council. The Council will report on the 

status of female employees; make 

recommendations on the effect of 

proposed and existing policies, 

procedures, and practices on women 

employees; serve as a conduit for female 

employees to report issues of concern in the workplace; and work with the 22 district 

women’s councils to identify municipal government programs for women and youth as well 

as priority infrastructure projects. 

During the quarter the Council held the first of its weekly meetings, formed seven 

committees and drafted its work plan.   

KCI has established an alliance with the United States Forces-Afghanistan (USFOR-A) to 

develop a six-month mentoring program for13 female engineers working at Kabul 

Municipality who will each be paired with a female expatriate engineer and will form an 

advisory board to incorporate women’s needs into municipal infrastructure projects. During 

this quarter, KCI worked closely with USFOR-A to develop the training curriculum for the 

program to include: the planning process, decision-making, modern engineering tools, time 

management, monitoring and evaluation, project management, contract management, 

subordinate management, reporting, communication and proposal writing.  This training will 

be kicked off in quarter 2. 

Three Women’s Business Development Campaigns were launched this quarter to support 

women’s empowerment and participation in the socio-economic affairs of the city. More than 

80 businesswomen showcased a variety of handicrafts, home-made sweets, pickles and 

cosmetics at the third event held in December. 

In December, KCI met with the Afghan Public Policy and Research Organization (APPRO) 

to review findings of the women’s access to city services survey and presented the survey to 

the Deputy Mayor for City Services.  KCI will continue to follow up on survey findings in 

the months ahead. 

 

Staff Assigned Identified and forwarded for mayor’s approval 

Staff Trained Will be conducted in second quarter 

Romania Study Tour 

Romania Study Tour to be  replaced with in-

country training and a training DVD to be 

developed 

Office Space Identified Identified several options for CIC location  

Figure 1: Women's Council Election at the Kabul Municipality 
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Second Year Task Q1 Activities and Status 

Women's Council Elections 

Took place in 29 October and 204 KM 

female staff cast their ballots 

Women's Council New Member Orientation 

The orientation took place where the council 

members were introduced and their 

programs were widely explained to all 

women including their comments and 

recommendations 

Women's Council Work Plan development 

The work plan for the council  was developed 

and is under review by the Deputy Mayor 

Women's Council Internal Elections 

Took place and seven committees were 

formed within the council, TORs were 

developed for each committee and the heads 

were elected by the council members 

Women's Council Monthly Meetings 

The meetings of the council take place every 

week on Wednesdays to report on the 

progress on their weekly activities plus 

discussing new initiatives 

Release annual report on status of women in Kabul 

Municipality 
Will be prepared by the end of the 1

st
 year  

 

2.1.3 IMPLEMENT A MUNICIPAL IT STRATEGY   

KCI completed the second phase of the equipment and networking assessment this quarter 

covering the entire premises of the Kabul Municipality. Fiber optic cabling and subsequent 

connection to the fiber optic ring around Kabul will be fully operational in quarter 2. The 

Scope of Work for A+ and MCITP training was developed. Training will begin in the 2
nd

 

quarter.  

During this quarter, KCI developed a Work Order System which consists of an IT Quality 

Assurance Work Order Form and database. The list of municipal departments with improved 

administrative systems including Work Order Systems is provided in Annex E. 

KCI distributed a total of four laptops, 28 desktop computers, 28 UPSs, 15 scanners and one 

printer to Kabul Municipality in this quarter. 

 

Second Year Task Q1 Activities and Status 

Phase II Equipment and Networking 

Assessment Completed  

Phase II equipment and networking 

assessment completed covering entire Kabul 

Municipality premises excluding District 

offices 

Phase II Equipment and Fiber Optic/Satellite 

Installed 

On-going; fiber optic connection has been 

set up 

Phase II Equipment Monitoring On-going 

A+ and MCITP training delivered Scope of work developed, training firm 

identified, kick off will take place in Quarter 

2 

Help Desk Launched Work Order System developed and will be 
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fully functional in Quarter 2 

Help Desk Monitored Quarter 2 

KM Website/Email technical monitoring and 

maintenance 

On-going 

FMIS technical monitoring and maintenance On-going 

 

2.1.4 INCREASE PUBLIC PARTICIPATION 

During the first quarter, KCI produced brochures highlighting KM work in greenery, 

sanitation and composting, and also began a public education campaign on the Safa’i tax 

process and business licensing in coordination with CLIN 3 and the KM Revenue 

Department.  Kabul citizens lack accurate information on why and how to pay their Safa’i 

taxes which limits KM’s ability to provide quality public services. A common 

misunderstanding among citizens is that the Safa’i tax is only for trash collection and does 

not cover other service areas.  Through the public education campaign, citizens will learn that 

paying their Safa’i tax contributes directly to service improvements.  The campaign will also 

encourage people to register their small businesses with the municipality, with the goal of 

increasing revenue for the city.  In December KCI diversified the campaign, targeting 

children for educational outreach.  This included the production of 18 posters and one story 

book on sanitation.       

 

The KM Media Relations Policy and KM Public Participation Policy were drafted this 

quarter to help the Publications Department manage and improve its relations with the media.  

The Media Relations Policy will help guide the KM in being in taking the initiative in 

providing the media with timely and accurate information on KM’s activities and 

achievements. 

Fourteen public/media events were held during this quarter to publicize projects and provide 

the Mayor with opportunities to talk to the media and inform citizens on new initiatives and 

achievements. A list of these events in contained in Annex C. 

Figure 2 and Figure 3: KCI Materials from the Public Education Campaign 
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Maintenance of the Kabul Municipality website and the Mayor’s blog, Facebook and Twitter 

accounts is ongoing. The KM bi-weekly Kabul Mayor’s Donor Coordination Task Force and 

other donor coordination meetings (for a total of 15) were conducted during the reporting 

period.   

KCI has contracted with a local subcontractor, Lapis to conduct the follow up Public Opinion 

Survey.  The survey will be implemented in January and February, and the results will be 

compared to the baseline survey conducted in January 2011 to measure increases or decreases 

in public attitudes to city service delivery.    

 

Second Year Task Q1 Activities and Status 

Internal Reporting Requirements and SOPs drafted 

Media Relations SOP and Public Participation Policy 

SOP for KM drafted to help the Publications 

Department manage and improve its relations with the 

media and take the initiative to provide the  media with 

timely and accurate information on KM activities and 

achievements 

Deliver training in Media Relations and Public Outreach to 

Municipal Media Staff District Managers, Directors 

General and members of the Public Participation Working 

Group  

Quarter 2 

Support Working Group to conduct neighborhood level 

meetings with Wakil Gozars and Civil Society 

Organizations to design and implement a series of public 

education campaigns on top public education/behavior 

change needs including cleaning, greening, revenue and 

business licenses to be approved and monitored by the 

MMCBIP Task Force. Also produce promotional materials 

like brochures, posters, TV and radio spots, if possible 

Several public meetings were conducted with Wakil 

Gozars. 

Promotional materials including brochures, posters 

and flyers were produced  

Public Education Campaign on Safa’i and Business 

Licensing process initiated 

Radio/TV spots: Quarter 2  

Support and facilitate regular Press Conferences for 

journalists 

Facilitated media opportunities for the Mayor through 

media events. Issued press releases on timely manner.  

Conduct media events to publicize the projects 

14 media events conducted  

Support development of municipal website,  Mayor’s Blog, 

Facebook and Twitter with procedures for departments and 

districts to regularly provide updated information to 

website to maintain relevance and usefulness for the public   

Support is being provided by updating the municipal 

website and the Mayor’s blog, Facebook and Twitter. 

Work in progress to finalize the content management 

strategy   

Present reports of results of public education campaigns to 

the Task Force 

Quarter 2  
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KCI to plan, support and manage in coordination with KM 

the bi-monthly Kabul Mayor and Donors Task Force 

meetings, where KCI and KM take leadership roles to 

coordinate the efforts of KM and all of the national and 

international donors working to improve the City of Kabul. 

15 donor coordination meetings conducted including 

bi-weekly mayor’s meeting and meetings with US 

Embassy Transportation Department, Italian Embassy, 

and Indian Government on various KM related topics  

 

 

The table below details the CLIN 1 indicators that are measured quarterly, and contains the 

first quarter, year two results. 

 

Performance Monitoring Plan, CLIN 1 Indicators 

 

Indicator Description of Indicator Baseline 

Year 2  

Target 

Q1 

Results 

Q2 

Results 

Q3 

Results 

#2 

Output 

 

Number of innovative management 

structures, new service performance 

standards, and systems or procedures 

manuals, instructions, or guidelines 

produced 

0 18 14   

#4 

Output 

 

Number of staff trained in (CLIN 1) 

core administrative functions, (CLIN 

2) service management and 

operations, and (CLIN 3) revenue and 

financial. (FACTS: Number of 

individuals who received USG-

assisted training, including 

management skills and fiscal 

management, to strengthen local 

government and/or decentralization 

(Male/Female) 

0 700 421   

#5 

Outcome 

Number of Kabul Municipal Staff that 

participate in Computer Literacy 

(ICDL) training and successfully pass 

ICDL tests for at least one module 

and/or received full certificate 

0 400 0   

#7 

Output 

 

Number of town halls or other public 

meetings   and media events held to 

increase to increase transparency, 

public participation and to publicize 

projects,  

0 22 

 

14 

 

 

 

#11 

Impact  

 

Number of public awareness 

campaigns conducted on service 

delivery and planning initiatives 

(FACTS: Number of local 

mechanisms supported with USG 

assistance for citizens to engage their 

sub-national government) 

 

 

 

0 4 1  

 

#12 

Output 

Number of cooperation or 

coordination meetings facilitated/held 

between Kabul Municipality and 

Donors 

0 20 15  
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Indicator #3, Number of Municipal Departments with Improved Administrative Systems as 

demonstrated by the adoption of new SOPs or regulations is measured annually and the year 

2 target is ten departments. Annex D lists the three departments and their associated systems 

that were completed in the first quarter: the Work Order System mentioned above for the IT 

system; the Financial Management Information System (FMIS) mentioned below under 

CLIN 3 and the Capital Improvement Program discussed below under CLIN 2.  

 

2.2 QUARTER 1 ISSUES AND RESOLUTION 

 
CLIN 1 Issue Resolution 

The lack of qualified training consultants 

in Afghanistan remains a major 

challenge to KCI’s efforts to implement 

numerous trainings for KM.   

 

Several trainings have been rebid when no or 

only under qualified bidders responded. 
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3.0 CLIN 2 ACHIEVEMENTS 

3.1 CLIN 2: QUARTER 1 ACHIEVEMENTS AND TARGETS 

 

KCI completed 32 service delivery projects during the first quarter of year two; 25 projects 

are on-going and will be completed after the cold weather subsides. All of the projects 

involving concrete, asphalt and greenery are on hold until April 2012. Annex E provides a 

detailed list by district and type for all 32 completed infrastructure and service delivery 

projects while Annex F identifies the 25 on-going projects.  

All projects supported USAID’s Afghan First pillar utilizing only local subcontractors and 

vendors for equipment and services. Similarly all projects were selected and approved by the 

Mayor and his senior management team addressing the Task Order’s requirement that KCI 

develop a management system that enables KM officials to play a lead role in developing, 

implementing and monitoring projects implemented under CLIN 2.   

 

Several of KCI’s projects have been targeted to specifically serve the youth of Kabul. For 

example, KCI’s five sidewalk projects serve six schools and one university, and each of 

KCI’s ten park designs include a sports court (for soccer, cricket or basketball) so that youth 

can play more safely than in vacant lots adjacent to traffic. Also, KCI, as part of its solid 

waste efforts is adapting a children’s story relating to recycling and solid waste disposal to 

educate youth in proper waste disposal. 

During this quarter, KCI worked with KM to design its first Capital Improvement Program. 

Most infrastructure projects in Afghanistan (and in much of the developing world) are 

selected from a ―wish list‖ of projects developed with almost no analysis of relative need, 

public benefit or cost effectiveness among projects. In the developed world, a local Capital 

Improvement Program considers not only public input but also addresses a number of these 

other factors and assigns a priority and funding strategy to projects.  

 

KCI is working with KM to develop a base-level of current international projects and their 

associated costs and time-frames. The completed document will identify, describe, and assign 

priorities to over 200 projects that will guide KM and donor activities over the next five 

years; this will be completed in the second quarter. The three year revenue forecast recently 

completed under CLIN 3 will be complemented by a spending forecast for the same period, 

and integrated with the Capital Improvement Plan. 

 

The DG/Streets has agreed to place two to three KM graduates of the Project Management 

Training with the KCI’s local engineering contractor, AUCC. This is the next step to creation 

of a Project Management Unit within Streets so that all projects—both KCI and KM—can be 

monitored and reported by the KM. This builds on last year’s training in Project Management 

to create a Unit that can stand alone in KCI’s third year.  

  

Also during this quarter, KCI obtained the DM Finance’s endorsement of the concept of 

Business Improvement Districts (BIDs) and will proceed with a potential pilot in quarter 2. 

KCI met with the Afghanistan Chamber of Commerce and Industries (ACCI) to discuss the 

BID concept. ACCI is willing to facilitate and host an informative meeting about BIDs 
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together with KCI and KM to talk to the business community and to promote establishing a 

new sector committee who would only work on this program. The concept of BIDs was also 

endorsed by DM Finance. KCI plans to start one or two pilot projects in the central districts. 

3.1.1 IMPROVE KABUL PARKS AND GREENERY 

 

Kabul’s parks and roadsides have been devastated 

by drought and war.  While the existing parks are 

valuable, neighborhood parks that serve women 

and that provide active play areas for children and 

young adults are very limited. Recognizing this 

need, KM and KCI have worked together with the 

goal of constructing or rehabilitating ten 

neighborhood parks in various districts of Kabul. 

These include: 

1. Karte Mamorin Park 

2. Shirino Park 

3. Arzan Qimat Park—Block 2 

4. Bibi Sarwari Park  

5. Dehboori Park  

6. Macrorayon Awal Park 

7. Said ul Nasiri/Qalaye Najara 

Neighborhood Park 
1
 

8. Arzan Qimat-Block 11
2
 

9. Shahr Ara Neighborhood Park 

10. Taimani Neighborhood Park 

During this past quarter, two parks (Taimani Park 

and Dehboori Park) were subcontracted and the 

first phase of Said ul Nasiri Park was completed.  

As it is winter, the minor construction work and 

the greenery work is suspended until April 2012. 

Guardrooms, canteens and toilets in three KCI 

parks were subcontracted in this reporting period. 

In coordination with the new DG Greenery, KCI 

has removed landscaping of the new parks from 

the subcontracts. Instead, KCI is working with the 

department to design the landscaping, which will 

save money and improve the capacity of KM 

Greenery employees. 

 

 

                                                      

1 This park was formerly known as Qalaye Najara, but Mayor Nawandish chose to rename it two months ago. So that future reviews do not 
question whether KCI made improvements to a non-existent park, it is important that all note this name change.   

2 This subcontract needed to be vetted, and KCI was informed of the approval by the VSU team on January 5.  

Figure 4: Pictured above are three parks recently 

completed in Kabul by KCI 
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Year Two Task 

 
Q1 Activities and Status 

Complete base construction of 10 neighborhood 

parks  

During Quarter two 7 parks are nearly completed; 

after winter passes those parks will be completed; 

two new park projects are subcontracted. 

Park toilets in each of the 10 neighborhood 

parks  

Construction work of toilets in three KCI parks has 

been initiated 

Guard house and concession stands in each of 

the 10 neighborhood parks  

Guard rooms in three KCI parks have been initiated 

Park playground equipment in each of the 10 

neighborhood parks  

Park playground equipment will be acquired in 

spring  

Improve Major City Parks (Shahr-e-Naw Park 

and Zoo) 

Major city parks are planned for next quarters  

 

3.1.2 IMPROVE KABUL CITY SANITATION 

During the past quarter, KCI continued work on ongoing sanitation activities including steel 

mesh installation, canal construction, transfer station development, and trash pickup.   

 

The steel mesh ditch covering project in District 2 is progressing well and is coming in under 

budget. With agreement from District 2, the project will be physically extended allowing the 

budget to be fully allocated. 

The Khowja Boghra Canal construction has been suspended for the winter. The project was 

scheduled to be completed prior to winter but the contractor performance was poor, 

completing only 35% of the project. KCI will decide in January whether to continue with this 

contractor or to rebid the project.   

In the area of trash management, design work 

continues on the Transfer Station and KCI 

anticipates that in March the project will be ready 

to solicit bids from local subcontractors to build 

the transfer station. 

KCI has almost completed preparations to startup 

a new trash routing and collection project in 

District 2. The CLIN 2 team held meetings with 

the Wakil Gozars, and identified all dumpster 

locations and illegal dump sites. Illegal dump sites 

will be replaced with dumpsters. 

 
Summary of Sanitation Activities 

Year Two Task 

 
Q 1 Activities and Status 

Heavy and medium equipment purchases for 

Sanitation and Streets 

This activity is under the procurement process 

Solid waste transfer station #1 construction  The design work is in progress 

Construction or repair of canals and roadside Khwaja Boghra Canal Construction is underway; 

Figure 5 Steel Mesh Ditch Covering in District 2 
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ditches  further work will be completed in summer. 

Complete work in cleaning roadside ditches and 

canals with machinery  

TBD 

Complete work in covering ditches with steel 

grates 

The road side ditch covering with steel mesh 

project in district 11 and 15 has been completed; 

the ditch covering with Steel mesh project in 

District 2 will be completed at the beginning of 

next quarter.  

 

3.1.3 IMPROVE KABUL CITY STREETS 

 
Two street improvement projects are underway in 

Districts 1 and 5.  

Over 2.1 km sidewalk has been constructed, most 

notably near neighborhood parks/schools, and 

between the Polytechnic University and the 

Education University. While on its face sidewalks 

appear to be a modest development, in fact they are 

a significant and important improvement because 

children are able to walk to school and stay out of 

traffic and students in areas of high traffic 

congestion will benefit when sidewalks are 

available. This will lead to a safer environment for 

all. 

KCI anticipates additional funding in the second 

quarter that will allow some of the projects listed 

below to be initiated and/or completed. 

District 13 is a poor, unplanned area of the city. KCI is working with the District 13 Manager 

and staff to survey and design road improvements to help increase the quality of living 

conditions for the local population in this district. Typically, these roads are very narrow with 

housing and retail buildings encroaching upon the right-of-way. This makes improvements 

very difficult. At the same time, this is a condition that is common throughout the city and 

completing the project may allow KCI to establish a methodology for improving roadways in 

other similar neighborhoods.  

An improved public transportation system is a major goal of Kabul Municipality and KCI is 

playing a coordinating role in achieving this goal. KM has selected 36 bus stop locations and 

is investigating improved bus circulation patterns. These efforts will be coordinated with the 

Indian government who has offered to fund the bus stops and ultimately new busses for the 

city.  

 

Year Two Task 

 

Q 1 Activities and Status 

Residential streets construction and paving - 3 km Pending Funding 

Figure 6: KCI is repaving many streets in 

Kabul.  Pictured is an example. 
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in Khwaja Boghra D11;  

Residential streets construction and paving - 6.135 

km in D4;  

Pending Funding 

Residential streets construction and paving - 7.08 

km in D3 and D11;  

Pending Funding 

Residential streets construction and paving - 3.544 

km in D4 and D5;  

Pending Funding 

Five sidewalk construction projects  Sidewalk project in District 5 completed. 2,066 M2 

sidewalk project is suspended for winter and will 

be completed in April 2012. 

Balahesar Road Construction/ Paving (1 km)  This project was underway with 52% work 

complete but due to the winter this project is on 

hold until April 2012. 

Residential streets in District 3 construction and 

paving (5.83km)  

Pending Funding 

Residential streets in District 5 construction and 

paving (10.23 km.) 

This project is underway with 9% work complete 

but due to the winter this project is on hold until 

April 2012. 

 

3.1.4 REHABILITATE KABUL CITY FACILITIES 

CLIN 2 also undertook cost-effective renovations to district offices and municipal 

departments. During this reporting period facility upgrades were completed at the following 

offices: 

Electrical Upgrading projects were completed at district office buildings 1, 4, 5, 10, 8, 19, 

8/22, 14, 6, 7, 9, and 16. And the electrical upgrading project in district office building 12/21 

is underway. 

The district office building renovation projects in districts 9, 11, 17, 18/19, 15, 8/22, 4, 1, 7, 

and 16 are completed and the renovation of office buildings in districts 12/21 and 14 are 

underway. Improved work areas and rewired offices will improve overall efficiency and 

support CLIN 3 revenue improvement activities.  

 
 

The table below details the CLIN 2 indicators that are measured quarterly, and contains the 

first quarter, year two results. 

Figure 7: Exterior Painting of Three District Office Buildings 
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Performance Monitoring Plan (PMP), CLIN 2 Indicators 

 

 

Indicator 
Description of Indicator Baseline 

Year 2 

Target 

Q1 

Results 

Q2 

Results 
Q3 

Results 

#10 

Output 

 

Number of infrastructure/service 

delivery projects implemented with 

KCI funding 

 

 

0  22 32   

 

Note: the number of projects for the first quarter is higher than anticipated as a number of 

individual projects (painting, renovation, and electricity installation) were undertaken at 

district offices to allow for the installation of the FMIS. 

 

3.2 QUARTER 1 ISSUES AND RESOLUTION 

 
CLIN 2 Issue Resolution 

The Khowja Boghra Canal construction 

has been suspended for the winter. The 

project was scheduled to be completed 

prior to winter but the contractor 

performance was poor, completing only 

35% of the project.  

 

It is likely that the problems with the 

contractor for Balahesar Road will linger 

through the spring. 

 

 

KCI will decide in January whether to 

continue with this contractor or to rebid the 

project. 

 

 

 

 

KCI will continue discussions with the 

contractor through January so that if the 

project determines that the contractor must be 

replaced, there will be time to rebid the 

project before the spring construction season 
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4.0  CLIN 3 ACHIEVEMENTS 
4.1 CLIN 3: QUARTER 1 ACHIEVEMENTS AND TARGETS 

4.1.1 REVENUE COLLECTION AND FINANCIAL MANAGEMENT 

KCI assisted KM in the development of a three year revenue forecast for the years 1391-

1393. This deliverable was crucial to obtain funding from international donors for various 

long-term projects. The revenue forecast is yet to be embedded in the procedures of KM’s 

Finance Department and to be complemented by a spending forecast for the same period – 

this is related to KCI’s work on the Capital Improvement Plan. 

As part of the Revenue Improvement Action Planning (RIAP), KCI and KM conducted a 

revenue analysis for the first half of 1390 (March 2011 – September 2011). In coordination 

with DG Revenue, KCI worked on the curriculum for the RIAP training for revenue officers 

in the district offices. Staff from the central revenue department will also be trained. 

During this Quarter, KCI submitted a document with draft articles to be included in a new 

improved version of Afghanistan’s Municipality Act.  These articles contain definitions of 

municipal autonomy and the status of municipal by-laws. KCI completed an English version 

of a proposal to reform Afghanistan’s Urban Service Charges Law (2000). This document 

will be of crucial importance with respect to revenue reform, as the quality of the existing 

legal framework is poor.  At KM’s request, KCI has also begun work on a similar proposal to 

reform Afghanistan’s Rent Determination Regulation (2000). There are a considerable 

number of legal documents that seriously constrain Afghanistan’s municipalities’ ability to 

generate revenue.  

 

  

Year Two Task Q1 Activities and Status 

Implement Revenue Improvement Action 

Planning (RIAP) 

Continue development of D4, D10 and D11pilot project; 

training for 66 district employees is planned in Q 2 and 

Q 3. 

Develop communication tools; continue Safay’i 

communication messaging; development of 

Safay’ i Guide and Business Payment Guide 

Brochures are developed in cooperation with CLIN1, 

CLIN1 will be responsible for distribution. The 

development of the Safayí Guide will start in Q2. 

Develop new revenue sources, support any 

necessary regulatory change 

At the request of KM, KCI was involved in developing 

the Proposal to Reform Afghanistan’s Urban Service 

Charges Law (2000). KCI initiated work on the Proposal 

to Reform Afghanistan’s Rent Determination Regulation 

(2000) to be comleted in Q2. KCI was asked for input on 

the new Municipality Act. 
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4.1.2    ACCOUNTING, BUDGETING, AND FINANCIAL MANAGEMENT 

During the last quarter, KCI continued to 

work with KCI to fully implement the FMIS 

(initiated in May 2011), continued 

improvements in revenue, internal audit and 

budgeting, and drafted four policies. 

The FMIS team organized and facilitated 

meetings with key FMIS users to resolve 

problems concerning data entry into FMIS 

and to produce a comprehensive 

expenditure report through FMIS, covering 

an eight month period (21 March 2011 – 21 

November 2011). Revenue and expenditure 

reporting templates were developed and 

KM’s Accounting, Budget and Contract 

Departments completed expenditure data entry, with support from Glory Consultants and the 

KCI team. 

On December 22nd KM began implementation of the payment process through the FMIS, 

and produced payroll slips for the month. KCI has been working with KM to establish a 

mechanism that would enable salary transfers through bank accounts. Currently, KM civil 

servants receive their salaries in cash through a cashier. Disbursing salaries in cash is 

inefficient and time consuming, and presents a high risk for fraud and theft as the cashiers 

keep a bundle of notes in their pockets while paying salaries. Salary payments made through 

bank transfers would minimize the risks involved. A Memorandum of Understanding (MoU) 

between KM and a commercial bank was drafted on transferring staff salaries through bank 

accounts subject to KM’s approval.  

During this quarter, KCI developed an internal audit annual plan template and finalized 

internal audit training materials for follow-up training at an intermediate level that will cover 

investigating, planning, developing working papers and reporting in internal audit. 

Additionally, an Internal Audit policy document was drafted and submitted to KM for 

review, and KCI conducted an assessment of the Internal Audit Department for the IA 

Director General. 

KCI drafted a budget policy document and worked with KM to prioritize development 

projects for the 1391 budget within the new program budget structure. The Financial 

Management Team prepared program objectives of KM programs to be used in budget 

submission forms, and worked on the 1391 (March 2012-March 2013) budget submission 

forms for development projects to be submitted to MoF for funding. The team also drafted a 

Financial Management Policy and a Fiscal Management Policy for KM’s review. And, the 

team helped prepare and accompanied city officials when they presented the municipal 

budget to the Ministry of Finance. 

Year Two Task Q1 Activities and Status 

Conduct financial management training on all 

levels 

Continuing FMIS training by Glory Consulting Company, 

supported by KCI Financial Management Team. The 

training will be finished at the end of January 2012. 

Figure 7:  KCI conducted training sessions on the FMIS for 

district officials  



 

22 AFGHANISTAN KCI QUARTERLY REPORT: OCTOBER 1 – DECEMBER 31, 2011      

A Basic Accounting Course was delivered to 15 

participants from the Accounts, Payment and Budget 

Departments. 

Improving the Internal Audit Function 
KCI reviewed internal audit procedures and policies and 

conducted an assessment of IAD staff and reported to the 

DG of Internal Audit. A Basic Internal Audit Training 

was conducted. An Internal Audit Annual Plan Template 

was developed, translated into Dari and distributed. An 

Internal Audit Policy Document was drafted and 

submitted to KM. 

Improving the Budget Process The Financial Management team is continuously involved 

in the budget process, they worked with KM on 

prioritizing of development projects for the 1391 (2012) 

budget, they supported KM in a presentation at the MoF. 

KCI drafted a Budget Policy document and submitted it 

to KM. 

Improving the Accounting Function Monitoring and supporting use of CoA has become a 

continuous process instead of an annual review. 

Implementing a monthly bank account reconciliation 

protocol is ongoing, the bank reconciliation templates are 

developed. Developing expenditure and cash 

management procedures is ongoing and has to follow the 

implementation of the FMIS system which has the highest 

priority. New processes must be coordinated with FMIS 

operations. The development of a quarterly reporting 

process is on going.  

Improving other financial processes Glory Consultants demonstrated an HR module of FMIS, 

KM management was enthusiastic about it and especially 

in combination with a finger print system, but due to the 

budget it cannot implemented soon. The payment and 

payroll process was initiated 22
nd

 of December. 

 

4.1.3 IMPROVE PROPERTY TAX REGISTER 

During the reporting period the training manual was completed, equipment was provided to 

the majority of the districts, and training of trainers commenced. 

By the end of the quarter, 13 districts were fully equipped with digitization tools, and 10.038 

property records had been digitized. 

Two KM officials were identified this quarter to become the trainers of KM district staff on 

the digitization of property information. Two desktop PCs were provided to help them with 

their jobs.  

Year Two Task Q1 Activities and Status 

Develop registration procedures to increase # in 

the digitized register 

Two KM officials were trained to become the trainers of 

KM district staff on the digitization of property 

information. The Digitization manual was translated in 
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Dari and distributed to the property managers of the 

Districts and KM. Visits to several districts were made to 

monitor the possibility to install computers and scanners. 

At the end of December 13 Districts were fully equipped 

with digitization tools.                                                      

At  the end of December 10.038 property records were 

digitized.  

Enable future enhancements Research and report on options for a simplified and 

reliable property assessment process is ongoing as well 

the development of a range of compliance incentives, or 

inducement tools to encourage payment of the property 

tax.  

Performance Monitoring Plan (PMP), CLIN 3 Indicators 

 

 

S/N Service deliver 

area 

 

Level Description of 

Indicators 

Frequency Baseline 

if 

applicable 

Intended 

target 
Actual results to date 

Q1 Q2 Q3 Q4 

15 

CLIN 3: 

Support to 

Kabul City 

Officials to 

Increase 

Revenue 

Collection and 

Improve 

Financial 

Accountability 

and 

Transparency 

Out-

come 

Percentage 

increase in 

Municipal 

Revenue 

Annually 

Annual: 

43.6 M 

Afs 

Quarter: 

10.9 M 

Afs 

Increase 

of 15% 
    

16 

Out-

put 

Increase of 

Safa’i records 

characterized 

in the 

computerized 

property tax 

database 

Quarterly 110,000 30,000 8,538    

17 

Out-

come 

Number of 

management 

systems 

introduced for 

improved 

control of 

finances, 

revenue 

collection or 

internal 

expenses 

Annually 0 7     
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4.2 CLIN 3: QUARTER 1 ISSUES AND RESOLUTION 

 
  

 

CLIN 3  Issue 

 

 

Resolution 

KM staff has yet to take ownership of 

the budget preparation process.   
 

KCI continues to work with KM to stress the 

need for them to manage the budget process. 
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5.0  Q2 ACTIVITY FORECAST 
 

5.1 CLIN 1: QUARTER 2 FORECAST 

 ICDL course for 370 KM staff will be completed in February 2012 

 Future Leaders Program for 50 KM staff will be completed in March 2012 

 Safety Training to be continued  

 Human Resource Management training for 22 KM staff will be initiated  

 Women’s Leadership training will be initiated  

 Senior Leadership training will be initiated  

 Urban Planning training will be started 

 Driving training course will be started and completed  

 Women’s Engineering training will be initiated  

 Budgeting training will be completed 

 Internal Audit training will be completed  

 RIAP training will be continued  

 Composting training will be continued 

 Waste segregation training will be initiated 

 Waste Collection training will be initiated  

 Greenery training will be initiated  

 A+ and MCITP training will be delivered 

 Phase II of Equipment Monitoring will be conducted 

 Further improvement in the Work Order System will appear  

 Preparation for second ICDL training to kick off 

 Fiber Optic Network will be installed at KM 

 International Women’s Day, 8 March will be celebrated  

 Two Women Business Development Campaigns will be launched  

 Kabul Women Business Directory will be developed   

 Women Council Leaders booklet will be developed  

 Public Education of Safa’i tax process and Business Licensing procedures will be 

completed 

 Public Education Campaign on sanitation will be initiated  

 Public Education Campaign on greening will be initiated  

 Media training will be initiated 

 KM Website, Mayor’s blog, facebook, twitter and flicker will be maintained  

 Media events for projects will be conducted  

 Public Opinion Survey will be conducted  

 Donor meetings will be coordinated  

5.2 CLIN 2: QUARTER 2 FORECAST  

 Construction projects will resume in April 

 Design of the Transfer Station will be completed and sent out for bid 

 Landscape design of city parks will be completed 

 Equipment for the Streets Department will be procured 
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 Locations for solar bus shelters will be secured, and the shelters designed 

 Work on bidding for a potential Bus Rapid Transit feasibility study will continue 

 Approximately 45 Greenery workers will be trained  

 Training in Streets will begin with surveying. Also underway in the second quarter 

will be Safety Training (for 100 individuals); work site safety (how to sign/barricade 

work sites for 30 people); and the use and understanding of road/materials testing (25 

staff) 

 

5.3 CLIN 3: QUARTER 2 FORECAST 

 The Rent Determination Regulation (2000), Public Finance and Expenditure 

Management (PFEM) Regulation (May 2006) and Safa’i Charge Regulation (2000) 

will be reviewed as part of the legal documents reform.  

 Advice will be provided on business registration electronic data management options. 

 RIAP training will be extended to a majority of the 22 districts. Training of the 

remainder of the districts will be completed in 2012. 

 The concept of Business Improvement Districts (BID) will be presented in the 

Mayor’s Coordination Meeting. Thereafter, pilot projects will be implemented in 

Districts 1 and 2. 

 Support will be provided to FMIS key users, in cooperation with the supplier 

including technical support to the Accounting unit to process daily transactions 

through FMIS, work on the renewing of network cables and installing the FMIS 

database in the offices of key decision makers. 

 Data entry of current Afghan year (21 March 2011 – 21 December 2011) on revenue 

data and transactions will be continued.  

 Chart of Accounts will be revised to make it ready before the coming budget year 

1391, which will start on the 20
th

 of March. 

 Intermediate Accounting Course will be conducted. 

 Basic Budgeting and Chart of Accounts Course will be delivered.  

 Intermediate Internal Audit training course will be conducted. 

 Pilot roll out of the computerized process in three districts will be initiated. 

 District data sharing protocols will be established. 
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6.0 FINANCIAL SUMMARY 

Budget Line Items 

Approved Budget for Base Period 

and Option Year 1  Oct-11 Nov-11 Dec-11 

Total 

Quarter 1 

Total Invoiced To 

Date 

% Budget 

Spent 

        CLIN 0001 

DIRECT LABOR $1,392,704  $20,400 $20,388 $27,306 $68,094 $510,565 37% 

FRINGE $154,586  $739 $770 $882 $2,392 $47,022 30% 

SUBCONTRACTS/ 

GUC $20,043,308  $9,932 $101,108 $60,910 $171,951 $765,106 4% 

ALLOWANCES $280,510  $888 $1,176 $2,987 $5,051 $114,820 41% 

ODCS $354,937  $1,463 $1,503 -$2,713 $253 $27,447 8% 

ACTIVITY COSTS $725,000  $57,334 $4,412 $16,431 $78,177 $577,290 80% 

SECURITY 0 $0 $0 $0 $0 $0 0% 

INDIRECT $1,329,313  $16,180 $14,537 $17,529 $48,245 $367,648 28% 

TOTAL ESTIMATED $24,280,358  $106,936 $143,925 $123,332 $374,193 $2,409,897 10% 

FIXED FEE $841,842  $3,893 $5,239 $4,490 $13,622 $87,726 10% 

TOTAL CLIN 1 COSTS $25,122,200 $110,829 $149,165 $127,821 $387,815 $2,467,623 10% 

        CLIN 0002 

DIRECT LABOR $1,681,410  $21,301 $23,940 $24,034 $69,276 $545,843 32% 

FRINGE $296,670  $4,769 $5,744 $5,775 $16,288 $98,751 33% 

SUBCONTRACTS/ 

GUC $39,017,767  $637,896 $316,610 $405,155 $1,359,661 $3,611,952 9% 

ALLOWANCES $558,207  $5,505 $7,430 $7,831 $20,765 $182,323 33% 

ODCS $940,555  $823 $998 $553 $2,373 $108,394 12% 

ACTIVITY COSTS $0  $0 $0 $0 $0 $0 0% 
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SECURITY $0  $0 $0 $0 $0 $0 0% 

INDIRECT $1,639,198  $23,950 $21,147 $22,530 $67,628 $357,742 22% 

TOTAL ESTIMATED $44,133,807  $694,243 $375,869 $465,879 $1,535,991 $4,905,004 11% 

FIXED FEE $1,477,495  $25,272 $13,683 $16,959 $55,914 $178,554 12% 

TOTAL CLIN 2 COSTS $45,611,302 $719,515 $389,552 $482,838 $1,591,905 $5,083,558 11% 

        CLIN 0003 

DIRECT LABOR $660,100  $3,922 $4,063 $4,706 $12,691 $102,901 16% 

FRINGE $61,380  $1,449 $1,500 $1,738 $4,687 $29,393 48% 

SUBCONTRACTS/ 

GUC $4,946,175  $137,106 $106,896 $89,553 $333,556 $1,650,443 33% 

ALLOWANCES $109,892  $2,197 $2,678 $3,214 $8,089 $53,849 49% 

ODCS $319,384  $181 $234 $129 $543 $21,393 7% 

ACTIVITY COSTS $0  $0 $0 $0 $0 $0 0% 

SECURITY $0  $0 $0 $0 $0 $0 0% 

INDIRECT $484,585  $4,951 $4,664 $4,884 $14,498 $90,443 19% 

TOTAL ESTIMATED $6,581,516  $149,805 $120,035 $104,223 $374,064 $1,948,422 30% 

FIXED FEE $246,505  $5,453 $4,370 $3,794 $13,617 $70,928 29% 

TOTAL CLIN 3 COSTS $6,828,021 $155,259 $124,405 $108,017 $387,680 $2,019,349 30% 

        Management CLIN  

DIRECT LABOR $3,485,755  $74,161 $54,116 $77,112 $205,389 $1,359,774 39% 

FRINGE $638,750  $10,596 $5,585 $7,532 $23,714 $246,711 39% 

SUBCONTRACTS/ 

GUC $0  $0 $0 $0 $0 $0 0% 

ALLOWANCES $1,048,582  $19,548 $13,964 $15,795 $49,308 $385,548 37% 

ODCS $2,390,729  $156,614 $78,503 $165,222 $400,339 $2,238,916 94% 

ACTIVITY COSTS $0  $0 $0 $0 $0 $0 0% 
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SECURITY $0  $0 $0 $0 $0 $0 0% 

INDIRECT $1,957,286  $47,764 $27,013 $45,252 $120,030 $837,731 43% 

TOTAL ESTIMATED $9,521,102  $308,683 $179,181 $310,915 $798,779 $5,068,679 53% 

FIXED FEE $563,333  $11,237 $6,523 $11,318 $29,078 $184,512 33% 

TOTAL MGT CLIN 

COSTS $10,084,435 $319,920 $185,704 $322,233 $827,857 $5,253,191 52% 

         Security CLIN  

DIRECT LABOR 0           0% 

FRINGE 0           0% 

SUBCONTRACTS/ 

GUC 0           0% 

ALLOWANCES 0           0% 

ODCS 0           0% 

ACTIVITY COSTS 0           0% 

SECURITY $1,788,154  $74,317 $76,794 $74,317 $225,427 $914,252 51% 

INDIRECT $26,822  $1,115 $1,152 $115 $2,381 $13,714 51% 

TOTAL ESTIMATED $1,814,976  $75,431 $77,946 $75,431 $228,808 $927,966 51% 

FIXED FEE $55,255  $2,746 $2,837 $2,746 $8,329 $33,780 61% 

TOTAL SEC CLIN 

COSTS $1,870,231 $78,177 $80,783 $78,177 $237,138 $961,746 51% 

        TOTAL ALL CLINS  

DIRECT LABOR $3,734,214 $119,784 $102,508 $133,158 $355,450 $2,519,082 67% 

FRINGE $1,151,386 $17,553 $13,599 $15,928 $47,080 $421,876 37% 

SUBCONTRACTS/ 

GUC $64,007,250 $784,934 $524,615 $555,618 $1,865,168 $6,027,502 9% 

ALLOWANCES $1,997,191 $28,137 $25,248 $29,828 $83,213 $738,539 37% 
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ODCS $4,005,605 $159,080 $81,237 $163,191 $403,508 $2,396,149 60% 

ACTIVITY COSTS $725,000 $57,334 $4,412 $16,431 $78,177 $577,290 80% 

SECURITY $1,788,154 $74,317 $76,794 $74,317 $225,427 $914,252 51% 

INDIRECT $5,437,204 $93,960 $68,513 $90,310 $252,782 $1,667,277 31% 

TOTAL ESTIMATED $86,331,759 $1,335,099 $896,957 $1,079,780 $3,311,836 $15,259,967 18% 

FIXED FEE $3,184,430 $48,601 $32,652 $39,307 $120,560 $555,501 17% 

TOTAL ALL CLINS $89,516,189 $1,383,700 $929,609 $1,119,086 $3,432,395 $15,815,468 18% 
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ANNEX A: TRAINING TRACKER 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

S/N Training Title Facilitator 

No. of 

Participants Total No. of 

Participants 

Location 

of 

Training 

Start 

Date 

End 

Date 
Comment 

Male Female 

1 
Program Budgeting  

KCI/CLIN 

3 
9   9 

Kabul 

Municipality  

22-Oct-

11 
24-Oct-11   

2 
Basic Accounting  

KCI/CLIN 

3 
12 1 13 

Kabul 

Municipality  

10-Dec-

11 
14-Dec-11   

3 
Safety Training  

KCI/CLIN 

1 
45   45 

Greenery 

Department 

of KM  

27-Dec-

11 
27-Dec-11   

4 
Safety Training  

KCI/CLIN 

1 
33   33 

Greenery 

Department 

of KM  

28-Dec-

11 
28-Dec-11   

5 

Digitization of the Property 

Documents. 

KCI/CLIN 

3 
2   2 

Property 

Department 

of KM  

30-Nov-

11 
31-Dec-11   

6 
Safety Training  

KCI/CLIN 

1 
22   22 

Greenery 

Department 

of KM  

31-Dec-

11 
31-Dec-11   

file:///C:/Users/Fazel/Desktop/Training/KCI-Training-Participants-Road%20construction%20and%20inspection.xlsx
file:///C:/Users/Fazel/Desktop/Training/Scanned%20copies%20of%20Chart%20of%20Account%20Training%20Workshop.pdf
file:///C:/Users/Fazel/Desktop/Training/Scanned%20copies%20of%20Chart%20of%20Account%20Training%20Workshop.pdf
file:///C:/Users/Fazel/Desktop/Training/KCI-Training-Participants-Pathol%20Patching.xlsx
file:///C:/Users/Fazel/Desktop/Training/Pathol%20Patching%20and%20street%20paving%20construction%20inspection.pdf
file:///C:/Users/Fazel/Desktop/Training/Road%20screw%20asphalt.pdf
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ANNEX B: LIST OF POLICIES DEVELOPED  

 

S/N Name of Department or Directorate Quarter Completed 

1 Internal Audit Policy Q1 

2 Budget Policy Q1 

3 Capital Improvement Policy Q1 

4 Construction Permit Policy Q1 

5 Fiscal Management Policy Q1 

6 Human Resources Policy Q1 

7 Property Lease Policy Q1 

8 Recruitment Policy Q1 

9 Revenue Generation Policy Q1 

10 Safa’i Collection Policy Q1 

11 Urban Forest Policy Q1 

12 Women’s Council Procedures Q1 

13 Media Relations Policy  Q1 

14 Public Participation Policy Q1 
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ANNEX C: LIST OF PUBLIC AND MEDIA EVENTS 

 

S/N Project Name/Type Location of Event 
Date 

1 Sidewalks Inauguration in Qalaye Najara Qalaye Najara District 11 October 12
th

, 2011 

2 Sidewalks Inauguration Project District 11 October 12
th

, 2011 

3 ICDL Training Inauguration KM Training Room October 18
th

, 2011 

4 Future Leaders Training Inauguration KM Conference Room October 18
th

, 2011 

5 Groundbreaking of Taimani Park Taimani Park November 2
nd

, 2011 

6 District 5 Road Construction Project District 5 November 23
rd

, 2011 

7 Groundbreaking of Dehbori Park Dehbori Park November 30
th

, 2011 

8 Basic Accounting Training KM Conference Room December 13
th

, 2011 

9 Proposal Writing Training Certificate Award  KM Conference Room 
December 13

th
, 2011 

10 Completion of District Offices Renovation for Districts 1,4,7 and 16 District 4 December 12
th

, 2011 

11 Women’s Engineering Project kick off KM Conference Room December 12
th

, 2011 

12 Women Business Development Campaign Third Macroyan D-09 October 25
th

-27
th

, 2011 

13 Women Business Development Campaign Kabul Zoo December 29
th

-30
th

, 2011 

14 Kick Off Meeting of the Women Council CLIN 1 Conference Room December 2011 
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ANNEX D: LIST OF MUNICIPAL DEPARTMENTS WITH IMPROVED ADMINISTRATIVE SYSTEMS 

 

S/N Name of Department or Directorate Management System 

1 Kabul Municipality Information Technology Department Work Order System (WOS) 

2 Kabul Municipality Finance and Revenue Departments FMIS Reporting Template 

3 

Kabul Municipality Senior Management and Policy and Procedures 

Department 

Capital Improvement Plan (CIP) 
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ANNEX E: LIST OF COMPLETED PROJECTS 
S/N Location Type of project Name of project Date of 

Completion 
Quarter of 

Completion 

1 District 11 Streets  Abdul Qader Bedel Side Walks Improvement 31-Oct-11 Quarter 1/Y2 

2 District 6 Facility improvement Rewiring of District 6 Office Building 22-Oct-11 Quarter 1/Y2 

3 District 7 Facility improvement Rewiring of District 7 Office Building 22-Oct-11 Quarter 1/Y2 

4 District 9 Facility improvement Rewiring of District 9 Office Building 22-Oct-11 Quarter 1/Y2 

5 District 11 Facility improvement Rewiring of District 11 Office Building 22-Oct-11 Quarter 1/Y2 

6 District 16 Facility improvement Rewiring of District 16 Office Building 22-Oct-11 Quarter 1/Y2 

7 District 99 Sanitation Wheels for Dumpsters 8 inch/1000 wheels 29-Oct-11 Quarter 1/Y2 

8 District 99 Sanitation Dumpster power washer machine  29-Oct-11 Quarter 1/Y2 

9 District 4 Facility improvement Renovation of District 4 office building 22-Oct-11 Quarter 1/Y2 

10 District 1 Facility improvement Renovation of District 1 office building 12-Nov-11 Quarter 1/Y2 

11 District 7 Facility improvement Renovation of District 7 office building 13-Nov-11 Quarter 1/Y2 

12 District 16 Facility improvement Renovation of District 16 office building 10-Nov-11 Quarter 1/Y2 

13 District 1 Facility improvement Rewiring of District 1 Office Building 22-Nov-11 Quarter 1/Y2 

14 District 4 Facility improvement Rewiring of District 4 Office Building 22-Nov-11 Quarter 1/Y2 

15 District 5 Facility improvement Rewiring of District 5 Office Building 22-Nov-11 Quarter 1/Y2 

16 District 10 Facility improvement Rewiring of District 10 Office Building 22-Nov-11 Quarter 1/Y2 

17 District 18/19 Facility improvement Rewiring of District 18/19 Office Building 23-Nov-11 Quarter 1/Y2 

18 District 8/22 Facility improvement Rewiring of District 8/22 Office Building 3-Dec-11 Quarter 1/Y2 

19 District 14 Facility improvement Rewiring of District 14 Office Building 7-Dec-11 Quarter 1/Y2 

20 District 11 Greenery Sayed ul Nasiri Neighborhood Park (Phase-1) 12-Dec-11 Quarter 1/Y2 

21 District 11 & 15 Sanitation Ditch Covering District 11 & 15 14-Dec-11 Quarter 1/Y2 

22 District 5 Streets 4000 M2 Sidewalks Improvement 20-Dec-11 Quarter 1/Y2 

23 District 1 & 5 Streets Engineering and quantity roads survey 14-Dec-11 Quarter 1/Y2 

24 District 99 Sanitation Materials and Soil Testing for Transfer Station 11-Dec-11 Quarter 1/Y2 

25 District 17 Facility improvement Rewiring of District 17 Office Building 27-Dec-11 Quarter 1/Y2 

26 District 20 Facility improvement Rewiring of District 20 Office Building 27-Dec-11 Quarter 1/Y2 
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27 District 9 Facility improvement Renovation of District 9 Office Building 27-Dec-11 Quarter 1/Y2 

28 District 11 Facility improvement Renovation of District 11 Office Building 27-Dec-11 Quarter 1/Y2 

29 District 17 Facility improvement Renovation of District 17 Office Building 27-Dec-11 Quarter 1/Y2 

30 District 18/19 Facility improvement Renovation of District 18/19 Office Building 27-Dec-11 Quarter 1/Y2 

31 District 5 Facility improvement Renovation of District 5 Office Building 31-Dec-11 Quarter 1/Y2 

32 District 8/22 Facility improvement Renovation of District 8/22 Office Building 31-Dec-11 Quarter 1/Y2 
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ANNEX F: LIST OF ONGOING PROJECTS 

 

No Location Activity Name 

Percentage  

Completed/ 

Construction 

CLIN Progress Remark  

1 District 3 Karte Mamorin Park/New Neighborhood 93.8% Services Delivery In Progress   

2 District 2 Shirino Park/Rehab Neighborhood 97% Services Delivery In Progress   

3 District 12 Arzan Qimat Park-Block 4 (Park1) 88% Services Delivery In Progress   

4 District 11 Bibi Sarwari Park/New Neighborhood 95% Services Delivery In Progress   

5 District 16 Macrorayon Awal Park 82% Services Delivery In Progress   

6 District 4 Shahr Ara Neighborhood Park 96% Services Delivery In Progress   

7 District 4 Taimani Neighborhood Park 11% Services Delivery In Progress   

8 District 3 Dehboori Park 5% Services Delivery In Progress   

9 District 4 Canteen Construction in Shahrara Park 30% Services Delivery In Progress   

10 District 2 Guard room and Canteen Construction in Shirino Park 30% Services Delivery In Progress   

11 District 12 Guard room, Canteen & Toilet Const. in Arzan Qimat Park 20% Services Delivery In Progress   

12 District 99 Transfer Station Design/Engineering Contract 90% Services Delivery In Progress   

13 District 99 Composting project in Gazak Land Fill 40% Services Delivery In Progress   

14 District 2 Ditch Covering District 2 90% Services Delivery In Progress   

15 District 15 Khwaja Boghra Canal & Side Drainage 35% Services Delivery In Progress   

16 District 99 Wheels for Dumpster 8 inch 30% Services Delivery Procurement   
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17 District 99 Materials and Soil Testing 35% Services Delivery In Progress   

18 District 1 1 KM Road Paving Project Balahesar  53% Services Delivery In Progress   

19 District 5 10.23 KM Roads Paving Project  9% Services Delivery In Progress   

20 District 2 Shirino Sidewalks Improvement 96% Services Delivery In Progress   

21 District 3 Karte Mamorin Sidewalks Improvement 96% Services Delivery In Progress   

22 District 12 Qalaye Najara Sidewalks Improvement 96% Services Delivery In Progress   

23 District 12/21 Rewiring of District 12/21 Office Building 76% Services Delivery In Progress   

24 District 12/21 Renovation of District 12/21 Office Building 72% Services Delivery In Progress   

25 District 14 Renovation of District 14 Office Building 97% Services Delivery In Progress   
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